

CHAPTER III PLANNING

3.1 Research Methodologies

This project will be done using an incremental approach. Below are the steps of the project :

1. Search and Collect references for guiding and completing this project.
2. Analyze the problem and make a plan to do the project.
3. Implement the tabu search on CPP.
4. Test all the function in this project.

3.2 Project Management

The project was done for 3 months, which will be divided into several step as below:

Table 3.1 Project Management

ACTIVITIES	APRIL				MAY				JUNE				JULY					
	I	II	III	IV	I	II	III	IV	I	II	III	IV	I	II	III	IV		
Finding Basic of CPP																		
Analysis and planning																		
Implementation																		
Design																		
Testing																		
Project Presentation																		