



DAFTAR PUSTAKA

- Abbasi, S., Taghizade, K., dan Noorzai, E. (2020): BIM-based combination of takt time and discrete event simulation for implementing just in time in construction scheduling under constraints. *Journal of Construction Engineering and Management*, 146(12), 04020143-1 - 04020143-13.
- Amarkhil, Q., Elwakil, W., dan Hubbard, B. J. (2020): Toward integrated scheduling approach: Location and activity based scheduling. *International Conference on Engineering, Science, and Technology*, 32-38.
- Anastasiu, L., Campian, C., dan Roman, N. (2023): Boosting construction project timeline: The case of critical chain project management (CCPM). *Multidisciplinary Digital Publishing Institute*, 13(5), 1-35.
- Andersson, N. dan Christensen, K. (2007): Practical implications of location-based scheduling. *Construction Management and Economics: past, present, and future Taylor and Francis Group*, 1-11.
- Ali, M. M., Hariyanti, T., Pratiwi, M. Y., Afifah, S. (2022): Metode penelitian kuantitatif dan penerapannya dalam penelitian. *Educational Journal*, e-ISSN 2830-2281, 2(2), 1-6
- Arditi, D. dan Albulak, M. Z. (1986): Line-of-balance scheduling in pavement construction. *Journal of Construction Engineering*, 112(3), e-ISSN 0733-9364, 411-424.
- Atin, S. dan Lubbis, R. (2019): Implementation of critical path method in project planning and scheduling. *IOP Conf. Series: Materials Science and Engineering* 662, 1-6.
- Aulia, M. A., Farisi, A. H., Wibowo, M. A., dan Hidayat, A. (2017): Analisis penggunaan metode penjadwalan line of balance pada proyek konstruksi repetitif (Studi kasus: Proyek pembangunan apartemen Candiland-Semarang). *Jurnal Karya Teknik Sipil*, 6(1), 211-219.
- Bagade, R. V., dan Wankhade, R. R. (2021): Analysis of cost and schedule overrun in construction projects. *International Research Journal of Modernization in Engineering Technology and Science*, e-ISSN 2582-5208, 3(5), 2055-2058.
- Ballard, G., dan Howell, G. (1994): Implementing lean construction: stabilizing work flow, *2nd Annual Conference on Lean Construction at Catolica Universidad de Chile Santiago, Chile*, 1-13.
- Ballesteros-Pérez, P., Larsen, G. D., dan González-Cruz, M.C. (2018): Do project really end late? On the shortcomings of the classical scheduling techniques. *Journal of Technology and Science Education*, 8(1), 17-33.
- Besklubova, S. dan Zhang, X. (2019): Improving construction productivity by integrating the lean concept and the clancey heuristic model. *Multidisciplinary Digital Publishing Institute*, 11(17), 1 – 32.
- Carr, R. I. dan Meyer, W. L. (1974): Planning construction of repetitive building units. *Journal of Construction Engineering and Management*, 100(3), 403-412.



- Chakosari, M. M. dan Chaharsooghi, S. K. (2019): The review critical chain project management (CCPM). *2nd International Conference on Industrial Engineering and Management in The New Age*, 1-11.
- Chavan, S, S., dan Hankare, A, V. (2023): Study and implementation of last planner system construction projects. *International Research Journal of Engineering and Technology (IRJET)*, p-ISSN 2395-0072, e-ISSN 2395-0056, 10(3), 933-948.
- Ding, F., Liu, M., Hsiang, S. M., Hu, P., Zhang, Y., dan Jiang, K. (2024): Duration and labor resource optimization for construction projects-a conditional-value-at-risk-based analysis. *Multidisciplinary Digital Publishing Institute*, e-ISSN 2075-5309, 14(1), 1-20.
- Durdyev, S. dan Ismail, S. (2012): Pareto analysis of on-site productivity constrains and improvement techniques in construction industry. *Scientific Research and Essays*, e-ISSN 1992-2248, 7(7), 824-833.
- Ebrahimizadeh, J., Vinogradov, E., dan Vandenbosch, G. A. E. (2023): RCS-based quaasi-deterministic ray tracing for statistical channel modeling. *Cornell University Paper*, 1-4.
- Ervianto, W. I. (2006): *Manajemen Proyek konstruksi*, Andi, 1(2), 11-69.
- Flood, I., Issa, R. R. A., dan Liu, W. (2006): A new modeling paradigm for computer based construction project planning. *International Conference on Computing and Decision Making in Civil and Building Engineering*, 3436-3445.
- Frandsen, A., Berghede, K., dan Tommelein, I, D. (2014): Takt-time planning and the last planner, *Proceeding 22nd of the International Group for Lean Construction*, 571-580.
- Frandsen, A., dan Tommelein, I. D. (2014): Development of a takt-time plan. *Construction Research Congress 2014*. 1646-1655.
- Frandsen, A, G. (2019): *Takt time planning as a work structuring method to improve construction work flow*, Dissertation of Doctor Philosophy, Department of Civil and Environmental Engineering, Universty of California, Berkeley, 5-45.
- Frandsen, A., Seppänen, O., dan Tommelein, I, D. (2015): Comparison between location - based management and takt time planning, *Proceeding 23th of the International Group for Lean Construction*, 3-12.
- Geraldi, J. (2012): Gantt charts revisited: A critical analysis of its roots and implications to the management of projects today. *International Journal of Managing Projects in Business*, 1-24.
- Ghosh, S., dan Robson, K, F. (2015): Analyzing the empire state building project from the perspective of lean delivery system- a descriptive case study, *International Journal of Construction Education and Research*, p-ISSN 1557-8771, e-ISSN 1550-3984, 1-14.
- Habibi, D., Barzinpour, F., dan Sadjadi, S. J. (2018): Resource-constrained project scheduling problem: Review of past and recent developments. *Journal of Project Management*, 55-88.



- Harmelink, D. J. dan Rowings, J. E. (1998): Linear scheduling model: Development of controlling activity path. *Journal of Construction Engineering and Management*, e-ISSN 0733-9634, 124(4), 263-268.
- Hutagaol, J. D., Sendi, Wibowo, M. A., dan Tanto D.S. (2013): Perbandingan metode Critical Path Method (CPM), Precedence Diagram Method (PDM) dan Line of Balance (LOB) terhadap proyek repetitif. *Jurnal Karya Teknik Sipil Universitas Diponegoro*, 2(1), 1-23.
- Ihsan. (2023): Analysis of the effect of indirect cost on the performance of construction project implementation. *Jurnal Pendidikan Teknik Sipil*, p-ISSN 2301-8437, e-ISSN 2623-1085, 12(1), 100-119.
- Ingle, A., dan Waghmare, A. P. (2015): Advances in construction: lean construction for productivity enhancement and waste minimization. *International Journal of Engineering and Applied Sciences (IJEAS)*, ISSN 2394-3661, 11(2), 19-23.
- Jongeling, R. dan Olofsson, T. (2006): A method for planning of work-flow by combined use of location-based scheduling and 4D CAD. *Automation in Construction* 16, e-ISSN 0926-5805, 189-198.
- Keskiniva, K., Saari, A., dan Junnonen, J. M. (2020): Takt planning in apartment building renovation projects. *Buildings*, e-ISSN 2075-5309, 10(12), 1-18.
- Kenley, R. (2004): Project micromanagement: Practical site planning and management of work flow. *Proceedings of the 12th International Conference of Lean Construction, Helsingor, Denmark*, 194-205.
- Kenley, R dan Seppänen, O. (2009): *Location-based management for construction projects: part of a new typology for project scheduling methodologies. Proceedings of The 2009 Winter Simulation Conference*, 2563-2570.
- Kenley, R dan Seppänen, O. (2010): *Location-based management for construction*, Spon Press, p-ISBN 978-0-415-37050-9, e-ISBN 978-0-203-03041-7, 1(1), 30-59.
- Kirthiga M. dan Jegan G. S. (2019): *Location - Based Management System* for repetitive projects. *MAT Journals*, 4(1), 15-20.
- Kozlovská, M., dan Klosova, D. (2022): Influence of takt time planning on construction efficiency. *IOP Conf. Series: Materials Science and Engineering* 1252, 1-7.
- Laksono, T. D. (2007): Produktivitas pada proyek konstruksi. *Teodolita*, e-ISSN 2722-6204, 8(2), 11-18.
- Lesbasa, G. C. A., Marantika, M., Mealissa, N., dan Serang R. (2022): Analisa Perbandingan Waktu Penjadwalan proyek dengan Metode CPM dan PDM. *Journal Agregate*, e-ISSN 2964-5158, 1(1), 1-8.
- Lingard H., Warmerdam A., dan Shooshtarian, S. (2017): The definition of a construction project. *Centre for Construction Work Health and Safety Research, The Royal Melbourne Institute of Technology*, 10-13.
- Locatelli, G., Mancini, M., Gastaldo, G., dan Mazza, F. (2013): Improving projects performance with lean construction: state of the art, applicability



- and impacts, *Organization, Technology and Management in Construction: An International Journal*, 6(2), 775-783.
- Lu, M. dan Li, H. (2003): Resource-activity critical-path method for construction planning. *Journal of Construction Engineering and Management*, 129(4), 412-420.
- Lumsden, P. (1968): *The line-of-balance method*, Pergamon, Tarrytown, New York, dalam Arditi, D., Tokdemir, O. B., dan Suh, K. (2002): Challenges in line-of-balance scheduling. *Journal of Construction Engineering and Management*, e-ISSN 0733-9364, 128(6), 545-556.
- Lythio, S. A. dan Gondokusumo, O. (2022): Penerapan line of balance dengan target waktu penyelesaian proyek untuk optimasi penjadwalan proyek rumah tinggal. *Jurnal Mitra Teknik Sipil*, e-ISSN 2622-545X, 5(4), 845-856.
- Martinez, N. R. (2013): *Optimization of Flowline Scheduling vs. Balanced Resources and Task continuity*, Master's Thesis, Norwegian University of Science and Technology, Department Of Civil and Transport Engineering, 56-101.
- Melzner J. (2019): BIM-based takt-time planning and takt control: requirements for digital construction process management. *The International Association for Automation and Robotics in Construction*, ISBN 978-952-69524-0-6, ISSN 2413-5844, 50-56.
- Mendez, R. dan Heineck, L. (1998): Preplanning method for multi-story building construction using line-of-balance. In *6th Annual Conference of The International Group for Lean Construction*, dalam Andersson, N. dan Christensen, K. (2007): Practical implications of location-based scheduling. *Construction Management and Economics: past, present, and future Taylor and Francis Group*, 1-11.
- Mohr, W. (1979): *Project Management and Control (in the building industry)*, Department of Architecture and Building, University of Melbourne, 2nd edition, dalam Nutt, H., Berghede, K., Odah, S., dan Ballard, G. (2020): LPS ® process benchmark 2020: Location based planning report. *Lean Construction Journal 2020*, 100-118
- Mukhtarudin., Isya, M., dan Hasan, M. (2022): Faktor – faktor hambatan dalam pelaksanaan proyek konstruksi jalan di Provinsi Aceh. *Jurnal Arsip Rekayasa Sipil dan Perencanaan (JARSP)*, Universitas Syiah Kuala, p ISSN 2620-7567, e-ISSN 2615-1340, 5(4), 308-317.
- Nabila, F. (2021): Kajian implementasi prinsip-prinsip konstruksi ramping menggunakan building information modeling di industri konstruksi. *Rekayasa Sipil*, ISSN 1978-5658, 15(2), 111-118
- Nandiwarhana, A. T. P., Nainggolan, T. H., dan Iskandar, T. (2019): *Percepatan penjadwalan proyek EPCC dermaga C PT. Petrokimia Gresik dengan metode fast track*, Skripsi, Jurusan Teknik Sipil, Fakultas Teknik Sipil dan Perencanaan, Institut Teknologi Nasional Malang.



- Narita, T. T., Souza, F., dan Ikeziri, L. M. (2021): Comparison of PERT/CPM and CCPM methods in project time management. *Revistas Gestao da Producao Operacoes e Sistemas*, 16(3), 1-20.
- Nasseri, H. A., Widen, K., dan Aulin, R. (2016): A taxonomy of planning and scheduling methods to support their more efficient use in construction project management. *Journal of Engineering Design and Technology*, 14(3), 581-601.
- Nurdiana, A. (2015): Analisis biaya tidak langsung pada proyek pembangunan Best Western Star Hotel dan Star Apartement Semarang. *Jurnal Ilmiah Bidang Ilmu Kerekayasaan*, p-ISSN 0852-1697, e-ISSN 2460-9919, 36(2), 105-109.
- Nursin, A., Fitria., dan Sari, T. W. (2020): Last planner system pada proyek rumah susun transit oriented development. *Seminar Nasional Teknik Sipil Politeknik Negeri Jakarta*, e-ISSN 2715-5668, 32-40.
- Oktafiana, L. O. dan Baroroh, I. (2022): Comparative analysis of CPM, PDM, and PERT methods in ship repair scheduling planning KN. RB 309 Ternate 01. *Berkala Sainstek*, e-ISSN 2339-0069, 10(3), 162-174.
- Ólafsson, H. J. (2018): Integration of Location-Based Management System, Master's Thesis untuk memperoleh Gelar Master, Management in the Building, Department of Civil Engineering, Aalborg University, 5-23.
- Olivieri, H., Seppänen, O., dan Granja, A. D. (2018): Improving workflow and resource usage in construction schedules through location-based management system (LBMS), *Journal of Construction Management and Economic, Routledge*, p-ISSN 0144-6193, e-ISSN 1466-433X, 36(2), 109-124.
- Pai, S. K., Verguese, P., dan Rai, S. (2013): Application of line of balance scheduling technique (LOBST) for real estate sector. *International Journal of Science, Engineering, and Technology Research*, e-ISSN 2278-7798, 2(1), 82-95.
- Peer, S. (1974): Network Analysis and Construction Planning. *Journal of Construction Engineering and Management*, 100(3), 203-210.
- Pertumbuhan jumlah perusahaan konstruksi tahun 2020 – 2023 diperoleh dari situs <https://www.bps.go.id/id/statistics-table/2/MjE2IzI=/banyaknya-perusahaan-konstruksi.html>. Diunduh pada Minggu, 5 Mei 2024, pukul 11.20 WIB
- Prestasi pertumbuhan perekonomian Indonesia 2023 diperoleh dari situs <https://www.bps.go.id/id/pressrelease/2023/11/06/2000/ekonomi-indonesia-triwulan-iii-2023-tumbuh-4-94-persen--y-on-y-.html>. Diunduh pada Jumat 2 Februari 2024, pukul 18.15 WIB.
- Rama, Sathya, Sasikala, dan Irene, C. (2017): A study on project planning using the deterministic and probabilistic models by network scheduling techniques. *International Journal of Engineering Research and Applications*, e-ISSN 2248-9622, 7(3), 32-38
- Ren, Y., Skibniewski, M. J., & Jiang, S. (2012). Building information modeling integrated with electronic commerce material procurement and supplier



- performance management system. *Journal of Civil Engineering and Management*, p-ISSN 1822-3605, e-ISSN 1392-3730, 18(5), 642–654.
- Riswandi., Natalia, M., Mafriyal., Yaldi, G., dan Cristiani, T. (2018): Faktor penyebab kegagalan akibat keterlambatan proyek konstruksi pada bangunan gedung di Kota Padang. *Jurnal Ilmiah Rekayasa Sipil*, p-ISSN 1858-3695, e-ISSN 2655-2124, 15(1), 24-36.
- Ringkasan statistik nilai konstruksi yang diselesaikan dari tahun 2020 hingga 2022 diperoleh dari situs <https://www.bps.go.id/id/statistics-table/2/MjI5IzI=/nilai-konstruksi-yang-diselesaikan-perusahaan-konstruksi.html>. Diunduh pada Minggu, 5 Mei 2024, pukul 10.15 WIB
- Russell, A. D. dan Wong, W. C. M. (1993): New generation of planning structures. *Journal of Construction Engineering and Management*, 119(2), 196-214.
- Salam, I. Z., Setiono., Rifai, M. (2023): Implementasi last planner system pada proyek PGT. *Jurnal Matriks Teknik Sipil*, p-ISSN 2354-8630, e-ISSN 2723-4223, 11(2), 152-159.
- Seppänen, O. dan Aalto, E. (2005): A case study of line-of-balance based schedule planning and control system. *Proceedings International Group for Lean Construction-13*, 271-279.
- Seppänen, O., Ballard, G., dan Pesonen, S. (2010): The combination of last planner system and *Location - Based Management System*, *Proceeding 18 of the International Group for Lean Construction*, 467-476.
- Seppänen, O., Kankainen, J. (2004): Empirical research on deviations in production and current state of project control. *Proceedings of the 12th Annual Conference of the International Group for Lean Construction*, 1-14.
- Seppänen, O., Evinger, J., dan Mouflard, C. (2012): Effect of the location – based management system on production rates and productivity. *Construction Management and Economics*, 32(6), 608 - 624
- Shreve, R. (1930): The empire state building organization. *The Architectural Forum*, 52(6), 771-778.
- Sinaga, R., Simanjuntak, P., dan Setiyadi. (2021): Analisis dan penerapan metode line of balance pada proyek repetitif. *Jurnal Rekayasa Teknik Sipil dan Lingkungan CENTECH*, e-ISSN 2722-0230, 2(2), 82-89.
- Slorup, B. R. (2012): *Criticality in location-based management of construction*, DTU Management Engineering, e-ISBN 978-87-92706-83-6, 26-59.
- Soeharto, I. (1997): *Manajemen proyek dari konseptual sampai operasional*, Erlangga, 1(1), 294-299.
- Soplanit, N., Maelissa, N., dan Titaley, H. D. (2021): Analisis penerapan metode line of balance pada pembangunan rumah susun pemkab kepulauan Tanimbar. *Jurnal Simetrik*, p-ISSN 2302-9579, e-ISSN 2581-2866, 11(2), 474-479.
- Su, Y. dan Lucko, G. (2015): Comparison and renaissance of classic line-of-balance and linear schedule concepts for construction industry. *Procedia Engineering* 123, 546-556.



- Suhail, S. A. dan Neale, R. H. (1994): CPM/LOB: New methodology to integrate CPM and Line of Balance. *Journal of Construction Engineering and Management*, e-ISSN 0733-9364, 120(3), 667-684
- Susanti, R. dan Lukman. (2019). Studi eksplorasi metode penjadwalan pada proyek konstruksi jalan tol Semarang-Solo ruas Ungaran-Bawen. *Jurnal Proyek Teknik Sipil*, e-ISSN 2654-4482, 2(1), 1-13.
- Tolangi, M. F. (2012): Analisis cash flow optimal pada kontraktor Proyek pembangunan perumahan. *Jurnal Sipil Statik*, 1(1), 60-64.
- Tsinarakis, G. J. (2018): Modeling Task Dependencies in Project Management Using Petri Nets with Arc Extensions. *26th Mediterranean Conference on Control and Automation (MED)*, 84-89.
- Utama, W. dan Syairudin, B. (2020): Perencanaan dan pengendalian Proyek konstruksi dengan metode Critical Chain Project Management (CCPM) dan Root Cause Analysis (RCA) studi kasus: Proyek pengadaan material dan jasa konstruksi GI 150kV Arjasa. *Jurnal Teknik ITS*, e-ISSN 2337-3539, 9(2), 157-163.
- Utami, A. dan Nugraheni, F. (2023): Analisis penjadwalan waktu pelaksanaan Proyek dengan linear scheduling method (LSM) pada Proyek pembangunan perumahan. *Proceeding Civil Engineering Research Forum*, e-ISSN 2962-2697, 3(1), 72-80.
- Vanhoucke, M. (2006): Work continuity constraints in project scheduling. *Journal of Construction Engineering and Management*, e-ISSN 0733-9364, 132(1), 14-25.
- Verolio dan Pamadi, M. (2023): Analisa penjadwalan metode Linear Scheduling Method atau Line of Balance (LSM/LOB) perumahan Devely Residence Kota Batam. *Leader Civil Engineering and Architectural Journal*, e-ISSN 3026-622X, 1(1), 1-10.
- Vickranth, V., Bommareddy, S, S, R., dan Premalatha, P. (2019): Application of lean techniques, enterprise resource planning and artificial intelligence in construction project management, *International Journal of Recent Technology and Engineering (IJRTE)*, ISSN 2277-3878, 7(2), 147-153.
- VillaLoBos, J. P. C. dan Caceres, R. G. G. (2011): Activity scheduling through Gantt charts in an ms excel spreadsheet. *Revista Facultad de Ingenieria*, 132-145.
- Waruwu, M. (2023): Pendekatan penelitian Pendidikan: Metode penelitian kualitatif, metode penelitian kuantitatif dan metode penelitian kombinasi (Mixed method). *Jurnal Pendidikan Tambusai*, e-ISSN 2614-3097, p-ISSN 2614-6754, 7(1), 2896-2910.
- Widadi, I., Priyosulistyo, H., Aminullah, A., dan Ghuzdewan, T. A. (2020): Project planning dan proyek sukses: meta-analisis. *Inersia: Jurnal Teknik Sipil dan Arsitektur*, p-ISSN 0216-762X, e-ISSN 2528-388X, 16(2), 200-217.



- Widyastuti, D dan Andi. (2016): Potret penerapan perencanaan dan pengendalian jadwal proyek pada suatu kontraktor BUMN, *Jurnal Dimensi Utama Teknik Sipil*, e-ISSN 2656-3312, 3(2), 39-46.
- Willis, C. (1998): *Building The Empire State*. New York: W.W. Norton and Company with Skyscraper Museum, dalam Ólafsson, H. J. (2018): Integration of Location-Based Management System, Master's Thesis untuk memperoleh Gelar Master, Management in the Building, Department of Civil Engineering, Aalborg University, 5-23.
- Wilson., Oetomo, K, H., dan Andi. (2017): Kajian metode takt time pada proyek konstruksi. *Jurnal Dimensi Pratama Teknik Sipil*, e-ISSN 2598-2397, 6(2), 232-239.
- Wiranata, A. A., Dewi, A. A. D. P., dan Nuryawan I. M. (2009): Penggunaan metode penjadwalan berulang (repetitive scheduling method) pada pengerjaan Proyek perumahan (studi kasus pada Proyek Perumahan Beranda Mumbul). *Jurnal Ilmiah Teknik Sipil*, p-ISSN 1411-1292, e-ISSN 2541-5484, 2(1), 1-5.
- Woodworth, B. M. dan Shanahan, S. (1988): Identifying the critical sequence in a resource-constrained project. *International Journal of Project Management*, 6(2), 89-96.
- Yassine, T., Bacha, M, B, S., Fayek, F dan Hamzeh, F. (2014): Implementing takt-time planning in construction to improve work flow. *Proceeding 22nd of the International Group for Lean Construction*, 787-798.
- Zhang, S., Song, X., Shen, L., dan Xu L. (2023): Complicated time-constrained project scheduling problems in water conservancy construction. *Multidisciplinary Digital Publishing Institute*, e-ISSN 2075-5309, 11(1), 1-11.
- Zhu, J. dan Gu, X., dna Jiao, B. (2008): Efficient short-term scheduling of multiproduct batch plants under demand uncertainty. *National Natural Science Foundation of China and Chinese Academy of Sciences*, 487-493.