

Chapter III

Planning

3.1 Research and Methodology

The project will be done with waterfall method. The steps are as the following :

1. Collecting references of the FastLinkedList data structure and cellphone operators and their SMS/text cost in Indonesia.
2. Analyzing the problem and designing the solution (algorithm).
3. Implementing the algorithm.
4. Testing and reevaluation.
5. Presenting the project.

Step	April	May	June	July
Collecting references	■			
Design and analysis	■	■		
Implementation		■	■	
Testing and evaluation			■	■
Presentation				■