

CHAPTER III PLANNING

3.1. Research Methodology

I've analyzed the problem before getting through the solution. Starting from collecting the references from any kinds of source, such as the Internet, the Lecturers, and many more. After collecting the references, i tried to create and test the project. To reach the goal I used a time table to plan my action.

3.2. Project Management

ACTIVITIES	October				November				December				January		
	I	II	III	IV	I	II	III	IV	I	II	III	IV	I	II	III
Finding data															
Analysis & Planning															
Implementation & Testing															
Project Presentation															

Table 3.1 Project Management